Seattle Tunnel Partners monthly schedule — February 2018

The Washington State Department of Transportation’s contractor, Seattle Tunnel Partners, is responsible for designing and building the SR 99 tunnel. WSDOT’s contract with STP includes a number of elements. In addition to boring the tunnel
and building the highway within it, STP is responsible for building highway ramps and other connections at the north and south ends of the tunnel. They are also constructing buildings at each tunnel portal to house controls for lighting,
ventilation and other systems needed to operate the tunnel.

STP submits an updated schedule to WSDOT each month. These monthly schedules show projected durations for “critical-path” activities, which are activities that must be completed on time for the project to be finished on the projected
completion date. An activity on the critical path cannot be started until certain prior activities are complete.

The detailed critical-path schedule can be found on the following pages. Like all large construction projects, the schedule for this project changes frequently. Because STP is responsible for the schedule under the terms of the project’s design-
build contract, WSDOT cannot verify any of the dates shown in this schedule.

As a reminder, after STP hands over the tunnel to the state, work must be done to connect the new tunnel to SR 99 in the south and Aurora Avenue North in the north. Based on STP’s schedule, WSDOT estimates the tunnel would open to
traffic as early as fall 2018.
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Activity ID AActivity Name T~OD | Start T Finish | LastMonth | LastMonth | Start | Finish | Totl 2018 2019
Sl IR VEENED || VATERSe |[(Heel | Mar Apr | May Jun Jul Aug Sep Oct Nov Dec Jan | Feb | Mar | Apr
North Bound Deck % 06-Feb-18A 16-Mar-18  06-Feb-18  05-Mar-18 .
South to North 29 06-Feb-18A 16-Mar-18  06-Feb-18  05-Mar-18 0 -10 o | § § § § § § § r r ! ! r r
NB Deck PT - 300 NORTH BOUND DECK - Grout, Cure & Post Tension - (Approx. Station 274+93 - 278+95) 4 06-Feb-18A 05-Mar-18 =~ 06-Feb-18 = 17-Feb-18 0 -12 0 I:l NORTH BOUND DECK Grout, cUre & posr Tension - (Appmx Statldn 274493 - 273+95)
NB Deck - 320 NORTH BOUND DECK - Set precast panels - (Approx. Station 282+97 - 284+95) 2 01-Mar-18 = 02-Mar-18 17-Feb-18 19-Feb-18 -9 -9 0 _’ NORTH BOUND DECK Set precast panels - (Approx Statlon 282+97r 284+95)
NB Deck PT - 310 NORTH BOUND DECK - Grout, Cure & Post Tension - (Approx. Station 278+95 - 282+97) 8 02-Mar-18 = 11-Mar-18 10-Feb-18 19-Feb-18 -14 -14 0
NB Deck - 330 NORTH BOUND DECK - Set precast panels - (Approx. Station 284+95 - 287+23) 2 03-Mar-18 = 05-Mar-18 20-Feb-18 21-Feb-18 -9 -9 0
NB Deck PT - 320  NORTH BOUND DECK - Grout, Cure & Post Tension - (Approx. Station 282+97 - 284+95) 8  04Mar-18 13-Mar-18 20-Feb-18 = 03-Mar-18 -8 -8 0 NORfrH BOUNDigECK - Graut, Cure & Post Tension + (Appro. sﬁation 282+9r - 284+95) | 3
NB Deck PT - 330  NORTH BOUND DECK - Grout, Cure & Post Tension - (Approx. Station 284+95 - 287+23) 7 06-Mar-18 = 16-Mar-18 24-Feb-18 04-Mar-18 -8 -8 0 ORTH BOUND DECK - Grout, Cure &wpost Tensron (Approx. $tat|on 284+95 287+23)
NB Deck - 1000  North Bound Deck - COMPLETE 0 16-Mar-18 05-Mar-18 0 OfIh Bound Deck - COMPLETE | | | i i
Southbound Roadway % 26-Feb-18A 19-Apr-18  01-Mar-18  19-Apr-18 3 0 ! 3 3 3 3 3 3 3 3 3 3
MEP Reach 14 - 230 SOUTH BOUND - Install Fire Supr, Swivel Mounts, Cable (LHD), Struts, Lights, Conduit / Pull Wire , Bump Test F1s - R1« 7  26-Feb-18 A 08-Mar-18 01-Mar-18 08-Mar-18 3 0 0 UTH BOUND - lnstall Fire SUpr Swivel Mounts Cab|é (LHD), Struts Lights, Condurtl Pull ere Bump Test Fls - R14
MEP SB - 0000 South Bound Roadway MEP Travelers - COMPLETE 0 08-Mar-18 08-Mar-18 0 0 0 uth Eound Road‘(vay MEP Trévelers COMPLETE ; ; 3 3 3
MEP Tun Wide - 140  Install South Bound AM Radio Counterpoise 10 09-Mar-18 = 22-Mar-18 09-Mar-18 22-Mar-18 0 0 0 Ir1jsta|| South Ej”ound AM Rajdio Counterjpoise
MEP Tun Wide - 160  Install South Bound Tunnel Radio Antenna 20 23-Mar-18 = 19-Apr-18 = 23-Mar-18 | 19-Apr-18 0 0 o | | YN | (i) South Bound Tunmel Radio Antenna | o o P o o o o
Southbound Utilidor 30 07-Feb-18 A 16-Mar-18  07-Feb-18  03-Mar-18 0 -10 1 | | | | ; ; ; ;
MEP Reach 12 - 990 SOUTH BOUND UTILIDOR - Surface-mounted conduit for telephones, VAVs, FSD, cameras, etc. - Reach 12 5 07-Feb-18 A 01-Mar-18 07-Feb-18 13-Feb-18 0 -13 1 UTILE,IDOR - Surf:ace-mounte:d conduit foritelephones 3VAVs FSD,: ;cameras, e:tc - Reach il2 : : : :
MEP Reach 13- 990 SOUTH BOUND UTILIDOR - Surface-mounted conduit for telephones, VAVs, FSD, cameras, etc. - Reach 13 5  14-Feb-18 A 03-Mar-18 14-Feb-18 19-Feb-18 0 -10 1 D UTILIDOR Surface mounted conduit for telephones VAVS, FSD cameras, etc - Reach 13
MEP Reach 14 - 990 SOUTH BOUND UTILIDOR - Surface-mounted conduit for telephones, VAVs, FSD, cameras, etc. - Reach 14 5 05-Mar-18 = 09-Mar-18 20-Feb-18 26-Feb-18 -10 -10 1 UND L)TILIDOR $urface mounted condu| ifor telephones VAVS, F$D camera$ etc. - Reach 14
MEP Reach 14 - 855  SOUTH BOUND UTILIDOR - ET, MT - Reach 14 5  12-Mar-18 16-Mar-18  27-Feb-18 = 03-Mar-18 -10 -10 1 50}@' ijﬁrjrjar{’éﬂ\}r{ "R'e;c}r’ij"‘ """""" P o T T T """""" """""" """
Extraction Pit Mechanical-Electrical-Plumbing % GEeyA D ROy  AHEHD © L | | | | | | | | | | | | | |
EXPIT - CON - 125  Install Seismic Ring Beam (Placements 1- 3) - Extraction Pit 23  02-Oct-17A 02-Mar-18 02-Oct-17 05-Mar-18 0 1 0 5 hstall Séismi Ring Eeam (Placernents 1- 3); Extraction ﬁ’it
EX PIT - MEP - 1030 | SOUTH BOUND - Install Fireproofing (1st & 2nd Coat) - EX Pit 8  0l-Mar-18 09-Mar-18  15-Feb-18 = 23-Feb-18 12 -12 0 E!S_)UTH BOUND -{Install F|reprooflng (1st&2nd Coat) {EXPit | | |
EX PIT - MEP - 1040 SOUTH BOUND - Install Fire Supr, Swivel Mounts, Cable (LHD), Struts, Lights, Conduit / Pull Wire , Bump Test F1s - EX 7 10-Mar-18 = 17-Mar-18 24-Feb-18 07-Mar-18 -12 -9 0 ( 30UND Install Flre Supr, Swrvel Mounts, Cable (LHD), wStruts Lrghts Condun/PuII Wire , Bump Test Fls EX
ER 16 - 1020 Final Wire Pull / Termination from South Bound Roadway (NCC & Extraction Pit) - Electrical Room #16 5 19-Mar-18 23-Mar-18 08-Mar-18 14-Mar-18 -7 -7 0 rré PuII/Termlnatron frgm South Bound Roadway (NCC&ExtractlonPlt) Electncal Room#lﬁ 7777777777 777777777777 77777777777 777777777777 777777
Electrical Room 16 5  19-Mar-18 23-Mar-18  06-Mar-18  12-Mar-18 9 -9 0
ER 16 - 510 Final Wire Pull / Termination from South Bound Roadway - Electrical Room #16 19-Mar-18 = 23-Mar-18 06-Mar-18 12-Mar-18 -9 0 ire Pujll / Terminatiu%)n from Sout:h Bound Ro.:*ardway- Elec;trical Room %#16
Tun Wide Prefunc 20 Prefunctional Check List for Radio System (TR 2.41) -FMFMFMFM-—. : prefunct|ona| Check List for Radlo System (TR 2.41) :
Tun Wide Prefunc 160  South Bound Pre-Commissioning Internal Testing - 2 Way Radio System 15 11-May-18 = 31-May-18 11-May-18 31-May-18 0 0 0 h :
Prefunctional Check List 67  19-Mar-18  19-Jun-18  05-Mar-18 08-Jun-18 -10 -7 0 | | | | | |
Electrical Room 16 22 26Mar1s 24-Ap-18  15Marls  20Ap-18 7 2 0| | | | I I I I I I | | | |
ER 16 Prefunct - I South Bound Roadway Prefunctional Check List for Electrical - ER 16 10 26-Mar-18 06-Apr-18 15-Mar-18 28-Mar-18 -7 -7 0 South Bound Rogdway Prefuncti:onal Check List for Electfical - ER 16 ' ' ' ' ' '
ER 16 Prefunct - I South Bound Roadway Prefunctional Check List for Fire Alarm System - ER 16 5 09-Apr-18 13-Apr-18 29-Mar-18 04-Apr-18 -7 -7 0 South Bound Hoadway Prefuﬁctlonal Check List for Fite Alarm System - ER 16! ; ; ; ;
ER 16 Prefunct - I South Bound Roadway Prefunctional Check List for Controls - ER 16 5 09-Apr-18 13-Apr-18 29-Mar-18 04-Apr-18 -7 -7 0 B : South BoundF oadwayPrefunctlonaICheckLlstfor Controls- ERle 7777777777 77777777777 777777777777 777777777777 77777777777 777777777777 777777
ER 16 Prefunct - 2| South Bound Roadway Prefunctional Check List for Mechanical - ER 16 12 09-Apr-18 | 24-Apr-18 | 05-Apr-18 | 20-Apr-18 2 2 o ! South Boud|Roadway Prefunctional Check List fdr Mechanical - ER 16 |
Tunnel Wide 67 19-Mar-18 19-Jun-18  05-Mar-18  08-Jun-18 -10 -7 o | |
MEP Tun Wide - 1  Install Fiber Network Return Ring (Fire Alarm, Backbone & SCADA) 22 19-Mar-18 = 17-Apr-18 =~ 05-Mar-18  06-Apr-18 -10 -7 0 Insjtall Fiber N etWork Retum Ring (Fire Alarm Backbbne & SCADA)
NOB - MEP - 7560 Terminate Fiber Optic Cable from Tunnel (Level 2) - NOB 5 18-Apr-18 = 24-Apr-18 09-Apr-18 13-Apr-18 -7 -7 o |! Terminate Flber Optic Calble from Tur1ne| (Level 2) NOB
NOB - MEP - 5870 Test Fiber Optic Connection with Dayton (Level 2) - NOB 5 25-Apr-18 = 01-May-18 16-Apr-18 20-Apr-18 -7 -7 0 TestFl erOptlc Connectlonwnh Dayton(Level 2)NOB 77777777777 77777777777 P P P P P
Tun Wide Prefunc = Maintenance Air Test and Balance (TR2.34) 12 25-Apr-18  10-May-18 = 25-Apr-18 10-May-18 0 0 0 | ; ‘nefnanceAir Te e:st and Balaﬁce (TR2.34):
Tun Wide Prefunc | Prefunctional Check List for Network (TR 2.42) 15 = 02-May-18 = 22-May-18 = 23-Apr-18 11-May-18 -7 -7 o | ; Prefunctional bheck List fd:)r Network (’SI'R 2.42)
Tun Wide Prefunc | Pre- Commissioning Internal Testing - Maintenance Ventilation Algorithm 5  11-May-18 = 17-May-18 = 11-May-18 = 17-May-18 0 0 o | ; refr Commissidning Internai Testing - Méintenance \)errmaﬁon Algbr’rthm
Tun Wide Prefunc | Pre-Commissioning Internal Testing - SCADA Workstation Performance 10  23-May-18 = 05-Jun-18 = 14-May-18  25-May-18 -7 -7 o |! ; ; ; ; ;
Tun Wide Prefunc = Pre- Commissioning Fire Alarm and SCADA integration 10 06-Jun-18 19-Jun-18 28-May-18 08-Jun-18 -7 -7 0 7: 777777777777 Pré Commrssionlng Fire Alarm and SCADA |ntegraﬂon
Integrated Functional Testing 63 18-May-18 14-Aug-18  18-May-18  14-Aug-18 0 0 0o |! ; ; ; ; ; ; ; ; ;
MEP - FPT - 120 Maintenance Ventilation (TR 2.34) - Functional Performance Testing 10 = 18-May-18 31-May-18 = 18-May-18 31-May-18 0 0 o |! : entrlatlon (TR 2.34) - Functlonal Performance Testing | 1 1 1
MEP - FPT - 144 South Bound Tunnel Airflow Verification (TR 2.35.5.2.1.1 & TR 2.35.5.2.1.1)- Functional Performance Testing 18 01-Jun-18 = 26-Jun-18 = 01-Jun-18 26-Jun-18 0 0 o | | ‘50 th Bound Tunnel A|rﬂow verrfrcat|0rr (TR 2.35. 5 211& TR 23552.1. 1) Functlonal performance Testing
MEP - FPT - 300 North Bound Tunnel Airflow Verification (TR 2.35.5.2.1.1 & TR 2.35.5.2.1.1)- Functional Performance Testing 18 01-Jun-18 26-Jun-18 01-Jun-18 26-Jun-18 0 0 0 ; ; ‘No h Bound Tunnel A|rﬂnw Verlflcatlon (TR 2.35. 5 2.1.1 &TR 2.35.5.2.1. 1) Functlonal Performance Testing
MEP - FPT - 220 SCADA Workstation Performance / Network / Interface w/MPET & Video Software (TR 2.42) - Functional Performance Te 10 06-Jun-18 19-Jun-18 28-May-18 08-Jun-18 -7 -7 o [T S =l seaph Worksratlon Performance/NetWork /Interfacew/MPET‘&VldeoSoftware(TR 242) . FunctwnalPerformance
MEP - FPT - 180 Fire Alarm (TR 2.39) - Functional Performance Testing 20 20-Jun-18 = 17-Jul-18 11-Jun-18 06-Jul-18 -7 -7 o | | Frre Alarm (TR 2 39) - Funct|ona| performance Testlng | | |
MEP - FPT - 190 Standby Power (TR 2.39) - Functional Performance Testing 5 | 20-Jun-18 = 26-Jun-18 = 11-Jun-18 15-Jun-18 -7 -7 0 |! | ahdby POWEr (TR 2. 39) Functlonal Performance Testing ! 1 1 | |
MEP - FPT - 200 Security (North & South Operations Building)(TR 2.40) - Functional Performance Testing 5 | 20-Jun-18 = 26-Jun-18 = 11-Jun-18 15-Jun-18 -7 -7 0 |! | edurity (North & South Operatlons Burldlng)(TR 2 40) - Funct|ona| Performance Testlhg | |
MEP - FPT - 130 Other Mechanical (TR 2.34) - Functional Performance Testing 10 27-Jun-18 10-Jul-18 18-Jun-18 29-Jun-18 -7 -7 0 | | Other ‘Mechamcal (TR 2.34) - Functlonal Performance Testlng 1 1 : :
MEP - FPT - 140 Tunnel Ventilation (TR 2.35) - Functional Performance Testing 15 27-Jun-18 = 17-Juk18  27-Jun-18 | 17-Jul-18 0 0 o |1 ”””””””””””” ﬁr’r{r’réii/’e}rrrrar.ar{ (TR 2.35) ”#L.rr’c}r(;rr’ar Ir;r;r’rgr}r;g}{cg ’T’é;{.r{rrﬁﬁi ”””””” P P P
MEP - FPT - 270 Non Roadway Lighting & Outside Tunnel Sign Lights (TR 2.16) - Functional Performance Testing 15 27-Jun-18 17-Jul-18 18-Jun-18 06-Jul-18 -7 -7 0 : : Non Roadway L|ght|ng & Out5|de Tunnel S|gn Lights (TR 2.16) - Funcuonal Performance Tesung
MEP - FPT - 170 Tunnel Fire Protection (TR 2.38) - Functional Performance Testing 5 11-Jul-18 17-Jul-18 02-Jul-18 06-Jul-18 -7 -7 0 Tunnel Fire Protecuon (TR 2 38) - Funcllonal Performance Testlng
MEP - FPT - 230 Functional Tests - COMPLETE 0 17-Juk-18 17-Juk18 0 0 o ! Furictional Tests - COMF"—ETE | |
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Activity ID Activity Name oD Start Finish Last Month Last Month Start Finish | Total 2018 2019
Sl IR VEITEIES || VEWERSE | (AEE Mar Apr | May Jun | Jul | Aug Sep Oct Nov Dec Jan | Feb | Mar | Apr
MEP - IFPT - 000 Pre - Test Integrated Functional Performance Testing 7 18-Jul-18 26-Jul-18 18-Jul-18 26-Jul-18 0 0 0 Pre - Test Integrated Functional Performance Testing ; ; : :
MEP - IFPT - 100 Default - Integrated Functional Performance Testing - 0 1 27-Jul-18 27-Jul-18 27-Jul-18 27-Jul-18 0 0 0 : Default - Integrated Fung:tlonal Performance Te! ngO 777777 777777777777 7777777777 : : 7
MEP - IFPT - 110 Minor Fire One Direction - Integrated Functional Performance Testing - 1 1 30-Jul-18 30-Jul-18 30-Jul-18 30-Jul-18 0 0 0 " Minor Fire One Direction - Integratqd Funcnona,l Performanq‘e Testing - 1
MEP - IFPT - 120 Major Fire One Direction - Integrated Functional Performance Testing - 2 1 31-Jul-18 31-Jul-18 31-Jul-18 31-Jul-18 0 0 0 Major FireiOne Directig:)n - Integrated Functional Performange Testing - 2
MEP - IFPT - 130 Two Fires Same Direction - Integrated Functional Performance Testing - 3 2 01-Aug-18 = 02-Aug-18 01-Aug-18 02-Aug-18 0 0 0 Two Firesr: Same Dire(:;tion - Integrzélted Functiolnal Performaince Testing 3
MEP - IFPT - 140 Fire Outside Portal Entrance - Integrated Functional Performance Testing - 4 1 03-Aug-18 = 03-Aug-18 03-Aug-18 03-Aug-18 0 0 0 Fire Outside Portal Emrance Integrated Functlonal Performance Testlng 4
MEP - IFPT - 150 Maintenance Closure/Special Events - Integrated Functional Performance Testing - 5 1 03-Aug-18 =~ 03-Aug-18 = 03-Aug-18 03-Aug-18 0 0 0 777777777777 77777777777 777777777777 77777777777 777777777 Mamtenar{ee CIosure/Spemal Events - Integrared Frlrﬁ;:ilgrrélrlsgrrft;rr'ﬁance Testlng5 7777777777 777777
MEP - IFPT - 160 Second Incident - Different Locations - Integrated Functional Performance Testing - 6 1 06-Aug-18 = 06-Aug-18 06-Aug-18 06-Aug-18 0 0 0 : : : Second Incident - Drfferent Locatlons - Integrated Functlonal Performance Testlng 6
MEP - IFPT - 170 Major/Blocking Debris - Integrated Functional Performance Testing - 7 1 06-Aug-18 = 06-Aug-18 06-Aug-18 06-Aug-18 0 0 0 MajorlB[ocklng Debrls Integratqd Functlonal Performanqe Testing - 7
MEP - IFPT - 180 Wrong Way Vehicle - Integrated Functional Performance Testing - 8 1 07-Aug-18 = 07-Aug-18 07-Aug-18 07-Aug-18 0 0 0 Wrong Way Vehlcle Integrated ‘Functional Performance Testlng 8
MEP - IFPT - 190 SB Off-ramp Congestion - Integrated Functional Performance Testing - 9 1 08-Aug-18 = 08-Aug-18 08-Aug-18 08-Aug-18 0 0 0 SB offiramp Cong ‘stlon Integrated Functional Performance Testing |
MEP - IFPT - 200 NB Off-ramp Congestion - Integrated Functional Performance Testing - 10 1 08-Aug-18 = 08-Aug-18 = 08-Aug-18 08-Aug-18 0 0 0 777777777777 77777777777 777777777777 77777777777 777777777777777 N BOfframpCongesnon :]rrreé;ratérjrliihrnctronia’l PerformanceTestmg 10 T 777777
MEP - IFPT - 220 Loss of Utility Power - Integrated Functional Performance Testing - 12 1 09-Aug-18 = 09-Aug-18 09-Aug-18 09-Aug-18 0 0 0 Loss gf Utility Power - Integrated Functlonal Performance Testing - 12
MEP - IFPT - 230 Medical Incident/Stalled Vehicle/Debris/Dead Animal/Pedestrian - Integrated Functional Performance Testing - 13 1 10-Aug-18 = 10-Aug-18 10-Aug-18 10-Aug-18 0 0 0 Medu:al |nc|demjsra||ed Vehlcle/Debrlleead An|ma|/Pedestr|an - Integrated Functlonal Perfqrmanc
MEP - IFPT - 240 Maintenance/Moving Operation - Integrated Functional Performance Testing - 14 1 13-Aug-18 = 13-Aug-18 13-Aug-18 13-Aug-18 0 0 0 Malntenance/Movmg operarrgn - Integrated Funct|ona| Performance Testing - 14 '
MEP - IFPT - 250 Earthquake/Flooding/Tsunami/Explosion/Terrorism - Integrated Functional Performance Testing - 15 1 13-Aug-18 = 13-Aug-18 13-Aug-18 13-Aug-18 0 0 0 Earthquake/FIoodlng/Tsunaml/EprOSIon/ferrorlsm In[egrated Func[|ona| PerformanceTe‘stlng -
MEP - IFPT - 260 HAZMAT: Spill Response (Non-Hazardous and Fuel) - Integrated Functional Performance Testing - 16 1 14-Aug-18 = 14-Aug-18 = 14-Aug-18 14-Aug-18 0 0 0 777777777777 77777777777 777777777777 77777777777 7777777777777 HAZMA Sp||| Response(Non rréi;rrjou‘s andFueI) 717|7rrtergiriarte’d’ Elrnctlranal I?erft;rrr‘re;r;ce‘Testln
MEP - IFPT - 270 HAMAT: Hazardous Materials (chemicals, toxic gas, radioactive) - Integrated Functional Performance Testing - 17 1 14-Aug-18 =~ 14-Aug-18 14-Aug-18 14-Aug-18 0 0 0 ; HAh/iAT: Hazard(:rus Malerialsrl (chemicalsi toxic gas, r?iidioactive) - :’ntegrated I;?unctional pé,—form-
MEP - IFPT - 280 Common Response Plan - Integrated Functional Performance Testing - 18 1 14-Aug-18 =~ 14-Aug-18 14-Aug-18 14-Aug-18 0 0 0 ' ' : : Com:mon Respori\se Plan - Infegrated Functional Perfarmance Testlng 18 |
MEP - iFPT - 300 Integrated Functional Performance Tests - COMPLETE 0 14-Aug-18 14-Aug-18 0 0 0 Integrated Functpnal Performance Tests‘- COMPLETE |
Mile-Forecast SC Substantial Completion (Forecast) -!FM!FW-!.[ 777777777777 777777777777 77777777777777777777777777777777777777777777777 L o T P
Mile-Forecast PW 85 Project Wide - Physical Completion (Forecast) 0 12-Dec-18 12-Dec-18 0 0 0 : : : : l"? Projertt Wide - Ph):/sical Comr?letion (Fore(‘tast)
Mile-Forecast PW 90 Project Wide - Milestone - Final Completion (Forecast) 0 11-Apr-19 11-Apr-19 0 0 0 l'”
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